

## ORLANDO EVENTS CENTER PROJECT TIMELINE

### Fourth Quarter 2007

Complete Schematic Design Phase

Construction Manager Selected

### First Quarter 2008

Complete Design Development Phase

### Second Quarter 2008

Issue First Construction Document Package

### Third Quarter 2008

Complete Construction Documents

Construction Begins

### Third Quarter 2010

Complete Construction

Opening Event

