

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date	Awarded Contractor	Award Date
Sequence 1 Bid Packages – Sitework, Excavation, Structure, Concrete, Deep MEP Utilities (Bid Package Numbers indicated below.)					
1.01 – Mass Excavation/Backfill	November 21, 2014	December 09, 2014	Final Bids Received March 12, 2015.	JCB Construction	5-May-15
1.02 – Site Fence	November 21, 2014	December 09, 2014	February 19, 2015	KMG Fence	April 17, 2015
1.03 - Traffic Control / MOT	November 21, 2014	December 09, 2014	February 19, 2015	Flash Rite, Inc.	April 17, 2015
1.04 – Structural Steel	November 21, 2014	December 09, 2014	Final Bids Received March 12, 2015	Banker Steel	March 24, 2015

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date	Awarded Contractor	Award Date
1.05 – Concrete Foundations and Slab	November 21, 2014	December 09, 2014	Final Bids Received March 12, 2015	Barton Malow Concrete	May 08, 2015
1.06 – Not Used / Deferred to later package - Exterior Load Bearing Masonry	November 21, 2014	December 09, 2014	N/A	N/A	N/A
1.07 – Deep MEP / Field Drainage Main / Storm Vault	November 21, 2014	December 09, 2014	Final Bids Received March 12, 2015	Nash Plumbing & Mechanical, LLC	March 20, 2015
1.08 – Aluminum Stadia/Grandstand System	November 21, 2014	December 09, 2014	Final Bids Received March 12, 2015	TBD	TBD
1.09 – Stadium Seating	November 21, 2014	December 09, 2014	February 19, 2015	TBD	TBD

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date	Awarded Contractor	Award Date
1.10 – Elevators	November 21, 2014	December 09, 2014	January 8, 2015	TBD	TBD
1.11 – Site Storm / Utilities	February 2, 2015	December 09, 2014	March 19, 2015	JCB Construction	5-May-15
1.12 – Site Temporary Power / Early Electric Rough-in		December 09, 2014	April 7, 2015	PEG, Inc.	8-May-15

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date	Awarded Contractor	Award Date
Sequence 2 Bid Packages – Enclosure, Partitions, MEP, Finishes (Bid Package Numbers indicated below.)					
2.01 – Exterior Stucco	June 12, 2015	June 23, 2015	July 14, 2015		
2.02 – Miscellaneous Steel & Stairs	June 12, 2015	June 23, 2015	July 14, 2015		
2.03 – Metal Panels	June 12, 2015	June 23, 2015	July 14, 2015		
2.04 – Aluminum/Glass Curtain Wall & Entrances/Doors & Hardware	June 12, 2015	June 23, 2015	July 14, 2015		
2.05 – Roofing/Subroof Systems	June 12, 2015	June 23, 2015	July 14, 2015		
2.06 – Spray Insulation	June 12, 2015	June 23, 2015	July 14, 2015		
2.07 – Masonry	June 12, 2015	June 23, 2015	July 14, 2015		
2.08 – Interior & Exterior Metal Studs/Drywall	June 12, 2015	June 23, 2015	July 14, 2015		
2.09 – Plumbing	June 12, 2015	June 23, 2015	July 14, 2015		
2.10 – HVAC	June 12, 2015	June 23, 2015	July 14, 2015		
2.11 – Plumbing/HVAC Combined	June 12, 2015	June 23, 2015	July 14, 2015		
2.12 – Fire Protection	June 12, 2015	June 23, 2015	July 14, 2015		
2.13 – Electrical/Power & Lighting	June 12, 2015	June 23, 2015	July 14, 2015		

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date	Awarded Contractor	Award Date
2.15 – Fire Alarm & Security	June 12, 2015	June 23, 2015	July 14, 2015		
2.16 - Audio / Visual	June 12, 2015	June 23, 2015	July 14, 2015		
2.17 -Pitch/Playing Field Construction	June 12, 2015	June 23, 2015	July 14, 2015		
2.18 - Low Voltage Conduit (Potential Bid Package - TBD)	June 12, 2015	June 23, 2015	July 14, 2015		
2.19 – Doors, Frames and Hardware	June 12, 2015	June 23, 2015	July 14, 2015		
2.20 – Acoustical Ceilings & Panels	June 12, 2015	June 23, 2015	July 14, 2015		
2.21 – Overhead Doors, Grilles & Loading Dock Equipment	June 12, 2015	June 23, 2015	July 14, 2015		
2.22 - Ornamental Railings and Metals	June 12, 2015	June 23, 2015	July 14, 2015		
2.23 – Interior Glass & Glazing	June 12, 2015	June 23, 2015	July 14, 2015		
2.24 – Painting	June 12, 2015	June 23, 2015	July 14, 2015		
2.25 – Ceramic and Stone Tile	June 12, 2015	June 23, 2015	July 14, 2015		
2.26 – Resinous Flooring	June 12, 2015	June 23, 2015	July 14, 2015		
2.27 - Floor Sealer	June 12, 2015	June 23, 2015	July 14, 2015		
2.28 – Carpet/VCT/Soft Flooring	June 12, 2015	June 23, 2015	July 14, 2015		
2.29 – Toilet Partitions & Accessories	June 12, 2015	June 23, 2015	July 14, 2015		
2.30 – Millwork/Casework	June 12, 2015	June 23, 2015	July 14, 2015		
2.31 – Metal Lockers	June 12, 2015	June 23, 2015	July 14, 2015		
2.32 – General Trades / Balance Div. 10 (TBD - potential multiple Bid Package Nos.)	June 12, 2015	June 23, 2015	July 14, 2015		

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date	Awarded Contractor	Award Date
2.33 – Video Replay / TV Headend Electronics Equipment	June 12, 2015	June 23, 2015	July 14, 2015		
2.34 – Graphics / Signage	June 12, 2015	June 23, 2015	July 14, 2015		
2.35 - Hardscape / Landscape	June 12, 2015	June 23, 2015	July 14, 2015		
2.36 - Site Ornamental Fencing & Metals	June 12, 2015	June 23, 2015	July 14, 2015		