
Fourth Quarter 2007
Complete Schematic Design Phase

Construction Manager Selected

First Quarter 2008
Complete Design Development Phase 

Second Quarter 2008
Issue First Construction Document Package

Third Quarter 2008
Complete Construction Documents 

Construction Begins 

Third Quarter 2010
Complete Construction 

Opening Event 
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