Description

0 Start 0|l Start |
|10 | Approve engineering PApprove engineering 1
|20 | Permit B Permit

iso | Order trﬁgé;)s, steé'l_;);:'k, windc_:_\:v_s_: - 1 W 77777777777 777777777777777 Order trusses, steel pack, windows, ext.doors

l40 ,- |site prep ' - - 1 BN Site prep

|50 ' Dig footings for house and garage B Dig footings for house and garage

i 60 Order stemwall métefial o ] Order stemwall material

‘70 B Iﬁspect foéfjﬁg ] ) B Inspect footing

180 | Pour footing for house and garage 8 Pour footing for house and garage

190 | Install stemwall and piers il B Install stemwall and piers |
1100 | Order fill dirt i Order fill dirt -
110 | Backfill stemwall mm— Backfill stemwall

Order slab material
B Plumbing rough
B Plumbing inspection
B Termite treatment, prep slab
B Slab form inspection i
B Pour slab ‘
W Deliver steel framing package
I Erect steel framing

|120 _E_Order slab material
130 |Plumbingrough
140 ;Elumbing inspection _
[150 | Termite treatment, prep slab
1160 Slab form inspection
170 Pour slab

175 Deliver steel framing package
180 Erect steel framing

.p.m_:_n_n_a_;_;r\:om_a_._o,_;o_;m_;'g_g

185 | Install rough stairway W LIIIIIIILIILIII IS 727772 Install rough stairway [
1190 Deliver and install exterior doors, windows B Deliver and install exterior doors, windows

195 Exterior decking and stairways 77 LA 7777 Exterior decking and stairways :
| 200 Install metal roof, ext. trim and siding 14 N Install metal roof, ext. trim and siding |
r2_05 Partial framing insp. partial insulation 2 I Partial framing insp. partial insulation |
210 |HVAC rough 5 HVAC rough

1220 |Plumbing and fire sprinkler rough
!230 iElectricaI rough
|240 | Security and home automation

1245 Central vac prewire

\?50 Inspections, HVAC, elec. plumb. security
1260 | Framing inspection

270 | Finish insulation

275 Insulation inspection
1280 Drywall, hang and finish

{290 Install interior trim and doors

|300 | Install safe room

1310 | Paint, interior and exterior
(315 Install floor and wall tile

1320 | Install kitchen cabinets, vanities

1330 |Electrical trim

ELO Plumbing trim

350 HVAC trim

360 Security and home auto. trim

365 | Install garage door

370 | Final inspections for HVAC, elec. plumbing
{380 | Closet trim

390 | Wood flooring installed 1
{395 Install finished stairway
400  |Finish hardware

‘141 0 Cleaning

1420 Exterior concrete
430 Landscaping
1440 Final punch out

| 450 Final inspection

s Plumbing and fire sprinkler rough
I Electrical rough
Security and home automation
Central vac prewire
H Inspections, HVAC, elec. plumb. security
B Framing inspection
B Finish insulation
M Insulation inspection |
mm— Drywall, hang and finish ‘
I |nstall interior trim and doors .
Install safe room
N Paint, interior and exterior
I [nstall floor and wall tile
N nstall kitchen cabinets, vanities
W777777 Electrical trim
777772 Plumbing trim
7777772 HVAC trim
W//77/74 Security and home auto. trim
| 77777 77 IS AT ILII LTI I LIS I I LTSI TSI SIS SIS SIS IF S 7777777777 Install garage door
Final inspections for HVAC, elec. plumbing
Closet trim
——— \Wood flooring installed ‘
Install finished stairway
W7777777) Finish hardware |
Cleaning
N Exterior concrete
N | andscaping
I Final punch of
Final inspection :
|
|

" Start date 030102

Finish date 270602 ; vz Egtrg ;ig;t bar
Data date 070102 .
ol | City of Orlando SN Progress bar
| Run date 230102 | I Critical bar
| Page number 1A Schedule O. H. Summary bar

¢  Start milestone point

| © Primavera Systems, Inc. & Finish milestone point




