



CITY OF ORLANDO

MEMORANDUM

October 19, 2007

SUBJECT: Florida Citrus Bowl Design Services Selection Schedule
& Construction Manager at Risk

The City of Orlando has started to move forward with the Florida Citrus Bowl design services selection as part of Design Bid/Build Delivery Process. For the design services process we anticipate the following selection schedule to occur:

October 21, 2007	Advertise RFQ for Architectural/Engineering Services
November 8, 2007	Mandatory Pre-Submittal Conference
November 12, 2007	Last Date for Questions
November 19, 2007	Qualifications Statement Due Date
November 20, 2007	Consultants Qualification Board Review
December 4, 2007	Short-listing Respondents
January 14, 2008	Council Approval of Ranking
January 15-30 2008	Negotiation of Agreement
February 11, 2008	Council Approval of Agreement

If you would like a copy of the RFQ for Architectural/Engineering Services Related to the Renovation of the Florida Citrus Bowl please call Allen Johnson at 407-849-2012 or call Shane Henry at 407-849-2096.

The Orlando Magic in partnership with the City of Orlando are also moving forward with the interviews for the Construction Manager at Risk. The qualified candidates are listed below in alphabetical order and interviews are scheduled to be on October 23, 2007.

- Austin Commercial and Hardin Construction Company, a Joint Venture
- Hunt Construction Group in association with Rey Group, R.L. Burns Inc., HZ Construction and Albu & Associates, Inc.
- PCL Construction Services, Inc., Barton Malow Company, and JCB Construction, Inc., a Joint Venture
- Skanska USA Building Inc. and JCB Construction, Inc., a Joint Venture

*For additional information please visit www.OrlandoEventsCenter.com

Please contact me directly if you have any questions, need additional information or would like a briefing.

Thank you.