

**Bumby Road Closure Project Update Meeting**  
**June 9, 2015**

**Why did the entire street need to be closed?**

Bumby was fully closed from Corrine Dr. to Colonial Dr. to keep the detours consistent and reduce the amount of traffic on the surrounding streets. This was important to the residents that live in the neighborhood.

**Project Update**

- Construction project is on schedule
- Past 5-6 weeks work has been done to line the existing sewer line.
- June 12 Rosedale to Oregon (south)
  - Mill the road
  - Reclaim asphalt
- Starting June 15 or 16
  - Heavy construction begins - Start installing water line
  - Construction will occur Monday-Friday from the hours of 7am-5pm.
- North of Oregon majority of the work will begin in February- based on construction schedule, some work might begin earlier.
- Residents (who live on Bumby) communication during construction
  - Ongoing. contractor is working one-on one with those residents.

**Public Safety**

- Public safety continues to be a top priority. Recent concerns include: individuals moving barricades to drive on the closed street. OPD has been on site to monitor. It is important to relay the message that barricades are there for a reason and under no circumstances are to be moved.

**Miscellaneous:**

- **Concern:** The traffic light at Hampton and Colonial needs to be lengthened. The traffic is backing up and only a few cars are able to get through.

**Response:** Public Works staff will continue to monitor the traffic and will be performing traffic counts at various times throughout the project. The issue is traffic on Colonial Dr is very high compared to that on Hampton Ave. Other alternatives to sitting at the light waiting to cross Colonial... Northbound drivers could make a left turn at Bumby Av or Maguire Bv (more capacity) and the turn right onto Hampton. This should be a faster and a lower stress route.