

Contract Scope Description	Documents Issued by Architect	Pre-Bid Meeting	Bid Date
<b>Sequence 2 Bid Packages – Enclosure, Partitions, MEP, Finishes (Bid Package Numbers indicated below.)</b>			
2.01 – Exterior Stucco	June 26, 2015	July 15, 2015	July 30, 2015
2.02 – Miscellaneous Steel & Stairs	June 26, 2015	July 15, 2015	July 30, 2015
2.03 – Metal Panels	June 26, 2015	July 15, 2015	July 30, 2015
2.04 – Aluminum/Glass Curtain Wall & Entrances/Doors & Hardware	June 26, 2015	July 15, 2015	July 30, 2015
2.05 – Roofing/Subroof Systems	June 26, 2015	July 15, 2015	July 30, 2015
2.06 – Spray Insulation	June 26, 2015	July 15, 2015	July 30, 2015
2.07 – Masonry	June 26, 2015	July 15, 2015	July 30, 2015
2.08 – Interior & Exterior Metal Studs/Drywall	June 26, 2015	July 15, 2015	July 30, 2015
2.09 – Plumbing	June 26, 2015	July 15, 2015	July 30, 2015
2.10 – HVAC	June 26, 2015	July 15, 2015	July 30, 2015
2.11 – Plumbing/HVAC Combined	June 26, 2015	July 15, 2015	July 30, 2015
2.12 – Fire Protection	June 26, 2015	July 15, 2015	July 30, 2015
2.13 – Electrical/Power & Lighting	June 26, 2015	July 15, 2015	July 30, 2015
2.15 – Fire Alarm & Security	June 26, 2015	July 15, 2015	July 30, 2015
2.16 - Audio / Visual	June 26, 2015	July 15, 2015	July 30, 2015
2.17 -Pitch/Playing Field Construction	June 26, 2015	July 15, 2015	July 30, 2015
2.18 - Low Voltage Conduit (Potential Bid Package - TBD)	June 26, 2015	July 15, 2015	July 30, 2015
2.19 – Doors, Frames and Hardware	June 26, 2015	July 15, 2015	July 30, 2015
2.20 – Acoustical Ceilings & Panels	June 26, 2015	July 15, 2015	July 30, 2015

<b>Contract Scope Description</b>	<b>Documents Issued by Architect</b>	<b>Pre-Bid Meeting</b>	<b>Bid Date</b>
2.21 – Overhead Doors, Grilles & Loading Dock Equipment	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.22 - Ornamental Railings and Metals	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.23 – Interior Glass & Glazing	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.24 – Painting	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.25 – Ceramic and Stone Tile	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.26 – Resinous Flooring	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.27 - Floor Sealer	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.28 – Carpet/VCT/Soft Flooring	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.29 – Toilet Partitions & Accessories	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.30 – Millwork/Casework	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.31 – Metal Lockers	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.32 – General Trades / Balance Div. 10 (TBD - potential multiple Bid Package Nos.)	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.33 – Video Replay / TV Headend Electronics Equipment	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.34 – Graphics / Signage	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.35 - Hardscape / Landscape	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>
2.36 - Site Ornamental Fencing & Metals	<b>June 26, 2015</b>	<b>July 15, 2015</b>	<b>July 30, 2015</b>