

Venue	Project/ Procurement Description	Responsible Party	Actual/Target Issue Date	Actual/Target Due Date	Actual/Target Selection/ Authorization	Notes/ Selection
OrlandoMLS Stadium	Construction Manager @ Risk Services RFP	<b>Orlando Sports Holdings, LLC (Developer)</b>	12/30/2013*	1/29/2014*  12 pm EST	Ranking issued 2/13/2014.	Barton Malow ranked #1, Manhattan ranked #2. RFP & Addendum documents posted to Dodge Report, # 16502054. Contact Charlie Thornton at <a href="mailto:cthorton@iconvenue.com">cthorton@ iconvenue.com</a> with any questions.
OrlandoMLS Stadium	Architectural & Design Services RFP	<b>Orlando Sports Holdings, LLC (Developer)</b>	11/15/2013*	12/3/2013*  12 pm EST	12/2013*	Populous ranked #1.  Contact Charlie Thornton at <a href="mailto:cthorton@iconvenue.com">cthorton@ iconvenue.com</a> with any questions.
Florida Citrus Bowl	Distributed Antenna System RFP	<b>City</b>	1/6/2014*	2/27/2014  2 pm EST	3/2014	Mandatory Pre-Proposal Meeting and Walkthrough 1/21/2014 1p EST. Deadline for Questions 1/27/2014 12 pm EST. Refer to <a href="http://www.cityoforlando.net/procurement/solicitations/">http://www.cityoforlando.net/ procurement/solicitations/</a> on or after the Issue Date for RFP documents, additional information & to confirm dates.
Florida Citrus Bowl	FF&E Contractor RFP	<b>City</b>	11/15/2013*	12/12/2013*	1/2014*	The Parker Company ranked #1. City Council Approved ranking 1/27/2014. Contract negotiations in progress.
Florida Citrus Bowl	Invitations to Bid on Construction Bid Packages	<b>Turner Construction Company</b>	6/2013* - 1/2014	7/2013* - 2/2014	8/2013* - 4/2014	Contact Bryan Burless at Turner Construction Company at 407.210.2518, <a href="mailto:BBurless@tcco.com">BBurless@ tcco.com</a> , with any questions. <a href="#">Click here</a> for Bid Package Buyout Schedule.
Florida Citrus Bowl	Material Testing & Inspection RFQ	<b>City</b>	6/12/2013*	7/12/2013*	Ranking Date: 8/26/2013*  Agmt Appr Date:  11/4/2013*	Professional Service Industries, Inc. (PSI) ranked #1. Agmt signed.
Florida Citrus Bowl	Threshold Inspection RFQ	<b>City</b>	6/12/2013*	7/12/2013*	Ranking Date: 8/26/2013*  Agmt Appr Date:  11/4/2013*	Ardaman & Associates, Inc. ranked #1. Agmt signed.
Florida Citrus Bowl	Construction Manager at Risk RFP	<b>City</b>	2/25/2013*	3/29/2013*	5/6/2013*	Turner Construction Company ranked #1. Agmt signed.
Florida Citrus Bowl	Program Manager RFP	<b>City</b>	1/2/2013*	1/16/2013*	2/4/2013*	Hunt Construction Group, Inc. ranked #1. Agmt signed.

Dr. Phillips Center	Round Building Demolition and Site Reconstruction RFP	City	12/16/2013	1/17/2014	Ranking Date: 2/13/2014;  Agmt Appr Date: 3/17/2014	Refer to <a href="http://www.cityoforlando.net/procurement/solicitations/on">http://www.cityoforlando.net/procurement/solicitations/on</a> or after issuance date for RFP documents, additional information & to confirm dates.  Pre-proposal meeting tentatively scheduled for 1/6/2014.
Dr. Phillips Center	Special Inspector for Smoke Control Services RFQ	OCCC	11/19/2012*	1/24/2013*	Ranking Date: 3/25/2013*; Agmt Appr Date: 5/6/2013*	Howe Engineers ranked #1. Agmt signed.